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ESTIMATE RUN 03/03/2021

ESTIMATE SUMMARY 14:48:24

CONTID: C23214         ESTIMATE NO: 0006 PROG 2005

PCN: 23214-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FROM BENNETT TO BURLINGTON PERCENT TIME:

PROJECT NO: ITS 070A-033                  

ITS CAMERAS ON I70(BENNETT-BURLINGTON)

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 959,450.11 PARTICIPATING $ $ 2,007.43

AWARD PROJECT AMT: 756,948.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

59.29%

390,587.49

2,007.43

2,007.43

2,007.43

$

$

$

$

568,862.62

0.00

568,862.62

0.00

568,862.62

-11,354.23

0.00

557,508.39

0.00

AMOUNT DUE 557,508.39 2,007.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,007.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

ELBERT KIT CARSON

145.0 TIME ALLOW: 6/7/2021 ??:??:??

ORIG TIME ALLOW: 6/7/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/05/2020

10/05/2020

02/26/2021

07/09/2020

07/14/2020

07/30/2020

10/05/2020



CONTID: C23214         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 49.500

0.000

203-01597  
 

6,781.5049.500

0.00

49.500

HOUR

137.00000

0010 *Erosion Log Type 1 (12 Inch) 1,700.000

0.000

208-00002  
 

8,330.001,700.000

0.00

1,700.000

LF  

4.90000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

9.00000

0020 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

200.001.000

0.00

2.000

EACH

200.00000

0025 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

28.05000

0030 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

69.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

20.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

20.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

20.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

20.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

150.00000
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.170

0.000

212-00006  
 

841.500.170

0.00

0.340

ACRE

4,950.00000

0065 *Soil Conditioning 0.340

0.000

212-00032  
 

2,244.000.340

0.00

0.340

ACRE

6,600.00000

0070 *Mulching (Weed Free) 0.340

0.000

213-00003  
 

1,683.000.340

0.00

0.340

ACRE

4,950.00000

0075 *Mulch Tackifier 68.000

0.000

213-00061  
 

306.0068.000

0.00

68.000

LB  

4.50000

0080 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

200.000

0.000

216-00211  
 

2,200.00200.000

0.00

200.000

SY  

11.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

25.000

SY  

150.00000

0090 *Drilled Shaft (36 Inch) 96.000

0.000

503-00036  
 

36,528.0096.000

0.00

96.000

LF  

380.50000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

4.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

22.000

EACH

60.00000

0105 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

10.000

EACH

50.00000

0110 *2 Inch Electrical Conduit (Bored) 7,698.000

0.000

613-00206  
 

118,549.207,698.000

0.00

7,698.000

LF  

15.40000
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 796.000

0.000

613-01200  
 

8,756.00796.000

0.00

796.000

LF  

11.00000

0120 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

20.000

LF  

20.00000

0125 Pull Box (24"x36"x24") 26.000

0.000

613-07023  
 

33,670.0026.000

0.00

26.000

EACH

1,295.00000

0130 Pull Box (30"x48"x24") 7.000

0.000

613-07040  
 

12,897.157.000

0.00

8.000

EACH

1,842.45000

0135 Wiring 0.900

0.000

613-10000  
 

18,000.000.900

0.00

1.000

L S 

20,000.00000

0140 Secondary Service Pedestal (Install Only) 2.000

0.000

613-50155  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0145 Service Meter Cabinet 6.000

0.000

613-80130  
 

18,000.006.000

0.00

8.000

EACH

3,000.00000

0150 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

19.000

EACH

552.20000

0155 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

19.000

EACH

169.00000

0160 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

4.000

EACH

753.00000

0165 Communications Cabinet (Type 2) 6.000

0.000

614-72832  
 

54,405.006.000

0.00

6.000

EACH

9,067.50000
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

7,640.000

LF  

3.25000

0175 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

6.000

EACH

558.00000

0180 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

126.50000

0185 *Fiber Optic Termination Panel (96 Fiber) 0.000

0.000

614-87096  
 

0.000.000

0.00

2.000

EACH

5,432.00000

0190 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

7.000

EACH

4,056.00000

0195 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,114.00000

0200 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

6.000

0.000

614-87364  
 

102,780.006.000

0.00

6.000

EACH

17,130.00000

0200 MATERIAL ALLOWANCE CCTV Pole 0.000

0.000

0.000.000

0.00EACH

13,300.00000

0205 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

14,978.00000

0210 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

6.000

EACH

3,978.00000

0215 Mobilization 0.569

0.000

626-00000  
 

64,379.510.569

0.00

1.000

L S 

113,145.00000
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Public Information Management (Tier IV) 5.000

0.000

626-01114  
 

1,590.005.000

0.00

10.000

DAY 

318.00000

0225 *Flagging 30.000

0.000

630-00000  
 

960.0030.000

0.00

48.000

HOUR

32.00000

0230 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

313.50000

0235 *Traffic Control Management 37.000

2.000

630-00012  
 

34,320.0039.000

1,760.00

45.000

DAY 

880.00000

0240 *Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

336.603.600

0.00

20.000

EACH

93.50000

0245 *Construction Traffic Sign (Panel Size B) 69.300

0.000

630-80342  
 

6,479.5569.300

0.00

77.000

EACH

93.50000

0250 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

93.50000

0255 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

6,930.001.800

0.00

2.000

EACH

3,850.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.000

630-80357  
 

2,970.001.800

0.00

2.000

EACH

1,650.00000

0265 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

38.50000

0270 *Traffic Cone 117.000

0.000

630-80380  
 

1,544.40117.000

0.00

130.000

EACH

13.20000
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

100.000

EACH

42.00000

0280 *Mobile Attenuator 15.000

0.000

630-85041  
 

12,375.0015.000

0.00

25.000

DAY 

825.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0300 F/A Furnish & Install Electrical Service 4,978.780

247.430

700-70082  
 

5,226.215,226.210

247.43

50,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0310 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

3,180.001.000

0.00

1.000

L S 

3,180.00000

CAT 568,862.622,007.43958,650.11CURRENT AMT0200 $ $ $
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PCN: 23214-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITS 070A-033                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

800.00000

CAT 0.000.00800.00CURRENT AMT0400 $ $ $

$ 568,862.622,007.43$959,450.11$CURRENT AMTPROJECT TOTAL


